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1. This purpose of this modification is to add the Solar B Mission Support effort in accordance with 
Control Board Directive HM3-00-3247, ECR HOSC-06-012A to the existing Performance Work 
Statements for IDIQ Task Orders and to implement the negotiated equitable adjustment and funding 
therefore. 

2. A breakout of the negotiated cost and fee adjustments for performance of the Solar B Mission Support 
effort is shown below. Changes to existing values are depicted in italics: 

Basic CY06 Total 

Estimated Cost $23,904 $23,904 
Fee 1,888 1,888 
Total $25,792 $25,792 

Estimated Maximum Maximum Total Minus 
Basic Period - Cost Award Fee Incentive Fee Unearned Fees 

Previous $67,256,845 $2,658,220 $ 1,431,351 $ 7  1,235,292 
This Mod 23.904 1227 661 25,792 
New Amt $67,280,749 $2,659,447 $ 1,432,012 $ 7  1,26 1,084 

Maximum Award Fee Maximum Incentive Fee 

Evaluation Period Previous Mod 53 New Amt Previous Mod 53 New Amt 
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3. In addition, the contract is hereby changed in the following particulars: 

i) Attachment J-9, Performance Work Statements for ID10 Task Orders, is hereby revised to include the 
PWS for the Solar B Mission Support effort as follows: 

Task 14 Solar-B Mission Support 

Per PWS 4.0 Operations and Maintenance- The contractor shall provide support to the Solar-B launch to 
occur in September, 2006 by providing receipt of S-band engineering telemetry fiom Goddard Space 
Flight Center over the Closed IOnet and distribute the S-Band engineering telemetry data to the Institute 
of Space and Aeronautical Science (ISAS) Solar-B Control Center over the NISN SIP service. The 
contractor shall provide testlcheck support for 5 simulations of 8 hours each' to be provided from 2 months 
prior to launch and real-time support thru launch plus 20 days. Record data at HOSC and deliver to ISAS 
on hard media post mission. After ISAS confirms receipt, data may be deleted. The contractor shall 
provide applicable support to the Solar-B mission as required in Para 4.1 through 4.6. 

ii) Section B.7.1, IDIQ Task Order Performance Schedule, is hereby revised to include the performance 
schedule for the Solar B Mission Support effort as follows: 

iii). Clause B.2 Estimated Cost, Award Fee And Performance Incentive Fee 
Paragraph (a) and (b) The Estimated Cost of this contract is hereby increased by $23,904, (from $ 
67,256,845 to $67,280,749). The Maximum Award Fee is increased by $ 1227 (from $2,658,220 to $ 
2,659,447), and the Maximum Performance Incentive Fee is increased by $66 1 (from $1,43 1,35 1 to $ 
1,432,012). 

Paragraph (d) Maximum Award Fee for Evaluation Period 6 is hereby increased by $1227 from 
$420,156 to $421,383. Maximum Incentive Fee for Evaluation Period 6 is hereby increased by $661 
from $236,685 to $237,346. 

Calendar 
Year 
2006 

iv) Part 111-List of Documents, Exhibits, and Other Attachments, Section E List of Attachments is hereby 
updated to include page 2 of Attachment J-9, Performance Work Statements for IDIQ Task Orders. 

Period of Performance 

20 July 2006- 20 Oct 2006 

Task Order 

14 Solar B Mission 

Total Order 
Amount 
$25,792 

Mod # 

53 



~odification No. 53  
NNMO4AAO7C 

Page 4 of 4 

4. To effect the foregoing, the contract is changed in the following particulars: Clause B.2, Estimated 
Cost. Award Fee and Performance Incentive Fee, is hereby deleted in its entirety and the revised clause 
B .2, shown on enclosed replacement pages B- 1 through B-2A, is substituted in lieu thereof. Clause B .7.1, 
IDIQ Task Order Performance Schedule is hereby deleted in its entirety and the replacement page B-6A is 
substituted in lieu thereof. Attachment J-9 Performance Work Statements for ID10 Task Orders page J-9- 
1 is hereby deleted in its entirety and the replacement pages J-9-1 and J-9-2 are substituted in lieu thereof. 
Part 111, Section J-List of Documents, Exhibits and Other Attachments is hereby deleted in its entirety and 
the replacement page El is substituted in lieu thereof. 

5. In order to implement the contract changes resulting from this modification, the page (s) listed below is 
added or deleted from the contract as shown. In order to indicate the specific area(s) of change, vertical 
lines are shown in the right margin of the enclosed replacement page(s) across from the revised area(s). 

UCF Section - 
B, Supplies or Services 
and Prices/Costs 

Panes Added Pages Deleted . 
B- 1, B-2, B-2A B-1, B-2, B-2A 
B-6A B-6A 

Part I11 Section J-List of Documents, J- 1 
Exhibits and Other Attachments 

Attachment J-9, Performance J-9- 1 through J-9- 1 
Work Statements for IDIQ Task 5-9-2 
Orders 

Contractor's Statement of Release 

In consideration of the modification agreed to herein as complete equitable adjustment for the contractor's 
proposal for adjustment listed below, the contractor hereby releases the Government from any and all 
liability under this contract for further equitable adjustment attributable to such facts or circumstances 
giving rise to said contract changes and/or contractor proposals, and for such additional obligations as 
may be required by this modification. 

Contract Change Identification 
Modification No. 53 

Pro~osal Number 
COLSA No. 06-06-1 30 dtd June 22,2006 
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SECTION B - SUPPLIES OR SERVICES AND PRICE/COSTS 

B.1 Supplies And/or Services To Be Furnished 

(a) In a manner consistent with the Marshall Space Flight Center (MSFC) values, the Contractor shall 
provide all resources (except as may be expressly stated in this contract as furnished by the Govemment) 
necessary for performing the "Huntsville Operations Support Center (HOSC)" in accordance with the 
Performance Work Statement, Attachment J- 1. 

(b) This is a cost-reimbursement contract with both award fee and performance incentive fee criteria 
(CPAFIIF). The award fee (subjective evaluation) and performance incentive fee (objective evaluation) 
will be assessed in accordance with the Fee Evaluation Plan (FEP), Attachment 5-7. 

(c) A portion of this contract is under an Indefinite Deliverynndefinite Quantity (IDIQ) arrangement, 
which will also be on a CPAF/IF basis. The purpose of this provision is to allow the Govemment to 
acquire indefinite services as addressed in the Performance Work Statement, Attachment J-1, Paragraphs 
3.0 and 4.0. IDIQ requirements cannot be adequately defined for inclusion in the contract because the 
precise quantities that will be required during the contract period of performance cannot be 
predetermined. IDIQ will be ordered in accordance with Clause B.7- Task Ordering Procedure and 
Clause B.8- ID10 Schedule of Rates. The guaranteed minimum quantity of work that will be ordered 
under the IDIQ portion of this contract shall be $50,000 per year. The maximum not-to-exceed (N'TE) 
amount of IDIQ work per contract year is $3,000,000 per contract year. 

(End of Clause) 

B.2 Estimated Cost, Award Fee And Performance Incentive Fee 

(a) The estimated cost of this contract is $67.280.749. The maximum award fee is $2.659.447. The 
maximum performance incentive fee is $1,432,012. The estimated cost plus maximum award fee and 
maximum performance incentive fee minus the unearned award fee and unearned performance incentive 
fee is $ 7  1,261,084. 

(b) A breakout of estimated cost, maximum award fee, unearned award fee, maximum performance 
incentive fee, unearned performance incentive fee, and the total minus unearned fee for the base contract 
period is shown below: 
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(c) A breakout of estimated cost, maximum award fee, unearned award fee, maximum performance incentive 
fee, unearned performance incentive fee, and the total minus unearned fee is shown below for Option 1 and Option 2: 

Total Minus 
Unearned Fees 

$7 1,26 1,084 

(d) The maximum award fee and maximum performance incentive fee for each of the contract periods 
specified above is hereby divided and allocated into individual six month evaluation periods during 
contract performance in order to calculate award and performance incentive fee earned. 

Unearned 
Performance 
Incentive- 

($42,295) 

Maximum 
Award Fee 

Evaluation Period 

Max. Perf. 
Incentive- 

$1,432,012 

Maximum 
Incentive 

Unearned 
Award Fee 

($63,7 10) 

Unearned Perf. 
Incentive Fee 

TBD 

TBD 

Max. Perf. 
Incentive Fee 

$445,644 

$450,061 

Maximum 
Award Fee 

$2,659,447 

Period 
Covered 

111104 - 
1213 1/06 

Total Minus 
Unearned Fees 

$2 1,974,52 1 

$22,147,426 

- 

Unearned 
Award Fee 

TBD 

TBD 

Estimated 
- Cost 

$67,280,749 

Maximum 
Award Fee 

$827,624 

$835,827 

Period 
Covered 

Option 
(1/1/07 - 
12/3 1/07) 

Option 
(111108 - 
12/3 1/08) 

Estimated 
- Cost 

$20,701,253 

$20,861,538 
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(e) The amount of award fee which has been earned/unearned pursuant to this clause and the 
period to which said fee applies is set forth below: 

Award Fee Period Amount Earned Amount Unearned 
January 1 - June 30,2004 $456,881 $28,131 
July 1 - December 3 1,2004 $454,149 $26,432 
January 1 - June 30,2005 $420,299 $ 9,147 
July 1 - December 3 1,2005 $414,480 $ 5,119 

Total $1,745,809 ($68,829) 

(f) The amount of performance incentive fee which has been eamedlunearned pursuant to this clause 
and the period to which said fee applies is set forth below: 

Incentive Fee Period Amount Earned Amount Unearned 
January 1 - June 30,2004 $208,928 $-0- 
July 1 - December 3 1,2004 $269,221 $-Om 
January 1 - June 30,2005 $ 199,391 $42,295 
July 1 - December 3 1,2005 $236,384 $ -0- 

Total $913,924 ($42,295) 

(End of Clause) 

B .3 Award Fee For Service Contracts (NFS 1852.2 16-76MJune 2000) 

B-2A 
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PERFORMANCE WORK STATEMENTS FOR tDIQ TASK ORDERS 

TASK 06 
Per PWS 3.2.5.1 EHS Cost Savings Initiative and 4.7.1Specific Mission Support, the NRT data storage capability will be 
increased to hold apinimum of 2-Years of down-linked telemetry, with significant expansion room to hold additional data as 
the ISS grows. The 2-Year NRT project will also enhance the user's ability to retrieve data sets by simplifying the process for 
requesting archived data and by decreasing data retrieval time. Note that the NRT system does not process or store Ku-Band 
payload science data. This data is stored and made available to users by the Payload Data Services system (PDSS). 

TASK 08 
Per PWS 3.1.1 System Engineering 
Identify and analyze MSFC requirements for the NASA voice switch enhancement project and prepare the specification and 
other necessary procurement documentation. 

Task 10- Agency Wide Mission Voice Switch Systems Replacement (MOVE) ECR HM 3107 
Per PWS 2.1 Contract Management, 3.1.1 System Engineering and 4.4 HOSC Mission Services 
Support the HQ Project, in accordance with the HQ SOW provided separately, to capture MSFC requirements and build 
project procurement specifications. Following contract award, generate Purchase Orders (POs); receive, install, test, train, and 
cutoverftransition to new voice system. Included in the HQ Project-level activities are Center-specific tasks; System 
Requirements Review (SRR), Product Design Review (PDR), System Design Review (SDR), and Critical Design 
Review(CDR) activities. Additionally, MSFC is tasked with site preparations for new Switch delivery, which includes any 
facility mods, transition hardware and strategy, documentation updates, and vendor site surveys. 

Task 11- NASA Technology Refresh Systerns(NTR) ECP 01-2005 HM 3130 ECR HOSC -04-034 
Per PWS 3.1.4 - Network Engineering, the contractor will provide the support required to accommodate the new NASA 
Technology Refresh systems to the HOSC. The proposed support includes cable installation, cutover/validation support and 
removal of legacy network interfaces and equipment. 

Task 13- Per PWS 3.1, Engineering and Integration 
The contractor shall provide technical expertise and services to the C31 Architecture Team activity. This work shall include: 
Providing systems engineering and technical expertise to help define the data systems architecture for future NASA exploration 
programs. 
Providing analysis of various options for the future data systems architecture 
Producing text and documentation which supports and defines the current technical direction of the data system architecture 
definition 
Producing prototype data systems and software as needed to test and verify the concepts of the proposed future architecture for 
the NASA exploration programs. 
Leading and supporting various inter-center team activities that are needed to coordinate the delivery of C31 Architecture Team 
products. 
The detailed day-to-day tasks are provided by and coordinated by the NASA team leads on the C31 Architecture team. 
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Task 14- Solar B Mission Support 

Per PWS 4.0 Operations and Maintenance- The contractor shall provide support to the Solar-B launch to occur in 
September, 2006 by providing receipt of S-band engineering telemetry from Goddard Space Flight Center over the 
Closed lonet and distribute the S-Band engineering telemetry data to the Institute of Space and Aeronautical 
Science (ISAS) Solar-B Control Center over the NlSN SIP service. The contractor shall provide testlcheck support 
for 5 simulations of 8 hours each to be provided from 2 months prior to launch and real-time support thru launch 
plus 20 days. Record data at HOSC and deliver to ISAS on hard media post mission. After ISAS confins receipt, 
data may be deleted. The contractor shall provide applicable support to the Solar-B mission as required in Para 4.1 
through 4.6. 
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1 

PART I11 - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

Attachments 

J-1 

SECTION J - LIST OF ATTACHMENTS 

Title Pages 

Performance Work Statement 36 

Data Procurement Document 41 

Applicable Regulations and Procedures 3 

Acronyms and Abbreviations 11 

Government Furnished Property 

Work Breakdown Structure 

Fee Evaluation Plans 

Installation-Provided Property and Services 

Performance Work Statement for IDIQ Task Order 

SCA Wage Determination 

Marshall Values 

MOVE HQ Support Statement of Work 
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B.7.1 IDIQ Task Order Performance Schedule 
The performance schedule for the IDIQ task orders issued under this contract is set out 
below: 

I I Procurements I I I I 

Calendar 
Year 
2004 
2004 
2004 
2004 
2004 
2004 
2004 
2004 

- -  - - 1 2006 1 14 SOLAR B Mission j 20 July 2006 - 20 oci. 2006 i $25;792 I 53 ] 

Task Order 

01 Chandra 
OlIRevision A 
02 TD04c-01 
03 2"' Gen. 
04 TD-03,04,06 
05TD-02,05 
06 2Yr NRT 
07 IDEA, MOVE, Shuttle 
Area Additions 

$77,303 
$1 94,753 

01 Oct 2004 - 31 Dec 2004 
13 Dec 2004 - 31 Dec 2008 

2004 
2004 

Performance Work Statements not referenced in Attachment J-9 are contained in the 
Task Directives and are an integral part of the contract. 

24 
25 

08 MOVE Early FYOS 
09 EPIC FY05 

B.7.2 Special ThreshoId For Task Directives 

Period of Performance 

21 Jan 2004 - 31 May 2004 
21Jan2004-05July2004 
5 April 2004 - 31 July2004 
19 July 2004 - 23 July 2004 
Of Jan 2004 - 31 Dec 2004 
17 May 2004 - 30 Sept 2004 
01 Jan 2004 - 30 Sept 2004 
15 Oct 2004 - 31 Dec 2004 

$170,798 
$227,385 
$223,915 
$1 76,722 
$22,675 
$9,283 
$9,523 
$1 1,241 
$68.733 

01 Jan 2005 - 31 Dec 2005 
01 Jan 2006 - 31 Dec 2006 
01 Jan 2007 - 31 Dec 2007 
24 Oct 2005 - 31 Dec 2006 
16 Dec 2005 - 31 Dec 2006 
01 Jan 2007 - 31 Dec 2007 
01 Jan 2008 - 31 Dec 2008 
22 Nov 2005 - 31 Dec 2005 
01 Jan 2006 - 30 S e ~ t  2006 

2005 1 10 Agency Wide MOVE 

For administrative purposes, the Contracting Officer Technical Representative (COTR) 
may issue written Task Directives to the contractor provided the estimated cost of the 
directive is less than $100,000. Each directive will be signed by the COTR and 
Contracting Officer, and written acceptance shall be provided by the contractor. These 
directives shall be formally incorporated into the contract, along with any equitable 
adjustments to contract value, via bilateral modification generally on a monthly basis. 

27 
27 
27 
41 
44 
44 
44 
46 
46 

2006 
2007 
2005 
2005 
2007 
2008 
2005 

The COTR is not authorized to issue, nor shall the contractor accept, any directive where 
the initial estimate exceeds this threshold. If at any time during performance of a Task 
Directive the contractor determines that the estimated cost will equal or exceed $100,000, 
the contractor shall immediately notify the Contracting Office in writing. Subsequent to 
notification, the contractor shall continue performance up to the initial threshold, unless 
and until, the Contracting Office directs otherwise. 

Total Order 
Amount 

$399,826 
nla 
$22,814 
$4,687 
$1 10,300 
$59,416 
$263,869 
$98,558 

10 Agency Wide MOVE 
10 Agency Wide MOVE 
11 NTR System 
12 PDL Library 
12 PDL Library 
12 PDL Library 
13 C31 effort 

B.8 IDIQ Schedule Of Rates The fully burdened cost rates below will be used in 
pricing IDIQ work authorized under the provisions of B.7, Task Ordering Procedure. 

Mod # 

3 
9 
12 
13 
17 
17 
22 
24 

2006 1 13 C31 effort 


	
	
	
	
	
	
	
	
	
	
	
	


